


Weekly report

SNU

BongHo Kim

Decelerator line



Status

- AD electron cooler has been repaired but not done yet.
- H- beam tuning has been done and we can get centered beam soon.
- Trigger (TTL) will be prepared in this week.
- Trigger from TOF need to be tested <- time delay of input and output trigger, one or several bunch per input trigger (ask to Jaison about logic)