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MON TUE WED THU FRI SAT SUN

6/8 9 10 11

Today
(Support order)
Drawing software diagram
DAQRC(desktop) test

12 13 14 15 16 17 18

Support
arrival

Support test
DAQ (JWH vers.) installation
HV module(from 23-105) setting

Disassembly
Wrapping

19 20 21 22 23 24 25

Shipping
Preparation meeting
Counter test : shielding plastic/mounting PMTs/analysis
Paper works?

To CERN

26 27 28 29 30 7/1 2

GBAR collaboration meeting
(presentation on 28th)  

TOF arrival installation

TOF
PLAN
(JUNE –JULY)
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20170608 STATUS REPORT

DAQPC arrived
DAQRC(CUP ver.) installed
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20170608 STATUS REPORT

DAQPC arrived
DAQRC(CUP ver.) installed
DAQ installation manual
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20170608 STATUS REPORT

DAQPC arrived
DAQRC(CUP ver.) installed
DAQ installation manual
Hardware connection map
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20170612 Support arrival

Status?
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20170619 Shipping
AE Korea
Q1: Q2: Pick up at SNU?

6/19 departure – 7days?

Exact destination – ask whom? 
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20170619 Shipping
From Laurence (FW)


