


Weekly report


SNU

BongHo Kim

Status of Decelerator



2018-06-04



weekly meeting



About the cable (HV)

- Previous wire
 - 04.31.51.750.1 (5kV) : with semiconductor shield
- ← With concerning of B-field, keeping this would be better..
- Suggested wire
 - 04.31.51.555.2 (8kV) : without semiconductor shield

ETC

- Low and High voltage electrique abilitation is done during last week.
- I will send TCB as soon as possible.