

TRAP

schedule

박관형

Schedule for Control

- H/W preparation
 - Phase shifter
 - HV module
 - cmos
 - Thermometer

4/5

- Sequence
 - PXI
 - Amp
 - HV module
 - Wave Generator
- Monitor
 - cmos
 - Thermometer

~4/30

- Commissioning & upgrade
 - Sequence editor
 - Fast & Robust

5/1~

Schedule for Control



