


TOF PLAN2 (6/15 -)


MON	TUE	WED	THU	FRI	SAT	SUN
		14	15 – Today	16	17	18
		Support assembled	DAQRC test	Disassembly Wrapping	DAQRC test HV setting	
19	20	21	22	23	24	25
Shipping (am. 9)	Preparation meeting : software diagram Counter test : shielding plastic/mounting PMTs/analysis Paper works?					To CERN
26	27	28	29	30	7/1	2
	GBAR collaboration meeting (presentation on 28 th)		TOF arrival	installation		
3	4	5	6	7	8	9

1. tcbdaq




DAQ program check

1. tcbdaq
2. run control



20170615 STATUS REPORT

Support assembly



20170615 STATUS REPORT

Shipping

Exact destination – no reply from Laurence...

Documents preparation – should ask to Jean-Yves

Etc.

online training course