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Electron gun

- Electrode Production(Booil) – 2 weeks

- Buy Spacer for Electrode(Kimball) – 2~5 weeks

- Power Supply – 3 weeks (Under review)

- Buy Cable 
(BNC Cable / Kapton Wire)
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KU Magnet

Booil

Price : ~1,200,000
Period : ~2 weeks

EBIS SC Magnet

Extractor
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Thank You


